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ST09 Planning Schedule

Activity Name
Start 
Date

Finish 
Date J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

FY 03 FY 04 FY 05

Post Workshop Activities 2/3/03 5/16/03 75

Compile Workshop Resuts 2/3/03 4/4/03 45
Numbers next to task bars are work-
days represented by the task bar.

Numbers next to a milestone are the 
date of the milestone.

Evaluation/Review: Minimum 
Experiment defined by NMP & 
Concur by TCA Leads

2/24/03 4/15/03 37

Discussion with Division Directors 4/21/03 5/12/03 16

Presentation to AA -
   Centers assigned to TCA's 

5/16/03 5/16/03

Pre-Concept Definition 6/18/03 134

Pre-Concept Definition Phase 
KickoffMeeting

6/18/03 6/18/03
Revised
3 / 03 /04

Prepare draft requirements for the 
Concept Definition Study Report

6/18/03 7/15/03 20

Evaluation/Review 7/15/03 9/16/03 45

Prepare Requirements for NRA 
solicitation

6/18/03 8/15/03 43

Evaluation/Review 8/18/03 10/17/03 44

Pre-Concept Definition Teams
Stand Down

1/14/04 1/14/04

Coordinate NRA with HQ 10/18/03 1/13/04 47

NRA Solicitation 1/14/04 10/14/04 193

HQ Review and approval of ST09 
NRA

1/14/04 4/9/04 62

Prepare NRA for release 4/12/04 5/6/04 19

NRA Notice 5/7/04 5/7/04

Technology Providers respond to 
NRA solicitation

5/7/04 7/7/04
42.00

 Proposals Due 7/8/04 7/8/04
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NRA Notice 5/7/04 5/7/04

Technology Providers respond to 
NRA solicitation

5/7/04 7/7/04
42.00

 Proposals Due 7/8/04 7/8/04

NASA HQ Evaluations of NRA 
Responses and SSE AA Selects 
Technology PIs

7/8/04
10/15/04

10/14/04 70

10/15/04

Prepare NRA Responses for 
Distribution  to Evaluators

7/8/04 7/21/04
10

Peer & HQ Evaluations 7/22/04 9/30/04 50

Prepare letters 10/1/04 10/14/04 10

Notify NRA Responders 10/15/04 10/15/04
 

Concept Definiton Team Activities 9/16/04 7/12/05 208

Start Concept Definition Study 
Teams

9/16/04 10/14/04
21Revised

3 / 03 /04Technology Providers Join Concept 
Definition Teams

10/15/04 10/15/04

Concept Definition Phase Kickoff 
Meeting

10/29/04 10/29/04

Concept Definition Teams prepare a 
study report with the technology 
providers 

10/29/04 5/4/05
130.00One-day holidays at 

Thanksgiving and 
Christmas included in this 
plan

Study Report submitted 5/5/05 5/5/05

Study Report Evaluation 5/5/05 5/30/05 17

Briefing to Div. Dirs. 6/21/05 7/5/05 10

Briefing to AA 7/6/05 7/12/05 5

Downselection for Formulation 
Refinement

7/13/05 7/13/05
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